

GOVERNMENT OF TELANGANA

ABSTRACT

Irrigation & CAD Department – Revised administrative approval-III of the work of "of Formation of New Tank across Local Stream near Tangalapally (V), Dehagoan (M), Kumaram Bheem Asifabad District – Accorded - Orders – Issued.
.....

IRRIGATION & CAD (MIG.1) DEPARTMENT

G.O.Rt.No.607

Date: 24.06.2017

Read the following:

1. From the Engineer-in-Chief (IW.), I & CAD Department, Errummanzil, Hyderabad, Lr.No. ENC/IW/P&M/EE.I/ DEE.2/ AEE.6/REs/ Tanqallapally /9, Dated:11.04.2017.
2. From the Commissioner, CADA, Lr. No.COM/CADA /APILIP /DEE/638/2017, dated 01.05.2017.

@@@@

ORDER:

The Commissioner, CADA in his letter 2nd read above has stated that the revised estimate for the work of "MI- JICA – Kumaram Bheem Asifabad District - Formation of new Tank across Local Stream near Tangalapally (V), Dehagoan (M) was placed before the Committee of Chief Engineers on 22/03/2017. The Committee of Chief Engineers have examined the deviations in the Revised Estimate III, after detailed discussions, the Committee of Chief Engineers has recommended for Revised Administrative Sanction for an amount of Rs.5,15,00,000/- (Rupees Five Crore Fifteen Lakh only) for the work of Formation of New Tank across Local Stream near Tangalapally (V), Dehagoan (M), Kumaram Bheem Asifabad District."

2. Government, after careful examination of the proposal, hereby accord revised administrative approval for an amount of Rs. 5,15,00,000/- (Rupees Five Crore Fifteen Lakh only) for the work of Formation of New Tank across Local Stream near Tangalapally (V), Dehagoan (M), Kumaram Bheem Asifabad District, subject to the following conditions,

1. The Chief Engineers may be requested to ascertain the correctness of quantities provided in the revised estimate.

P.T.O.

2. The Chief Engineer to ascertain the correctness of price adjustment paid/to be paid with the agreement conditions and rules in vogue.
3. The above expenditure shall be debited to the Head of Account "4702-Capital out lay on Minor Irrigation M.H.101-Surface water-G.H.03-Externally Aided project-S.H (09)-Construction of new Minor Irrigation tanks under ILIP-530-Major works-531-Other Expenditure".
4. The Commissioner, CADA, Hyderabad shall take necessary action accordingly.
5. This order issues with the concurrence of Finance (EBS-IX) Department, vide their U.O. No. 5774/378/A2/EBS-IX/2017, Dated 20.06.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Commissioner, CADA, Hyderabad.
Copy to:
The Engineer-in-Chief (I.W.), Hyderabad.
The Chief Engineer, Minor Irrigation, Hyderabad.
The Finance (EBS-IX) Department.
The Director of Works & Accounts, M.J. Market, Hyderabad.
The Accountant General, Telangana State, Hyderabad.
The P.S. to Hon'ble Minister (Irrigation)
The P.S. to Principal Secretary to Government, I&CAD Deptt.
SF/SC.

// FORWARDED : BY ORDER //

SECTION OFFICER